<table>
<thead>
<tr>
<th>Feasibility Study</th>
<th>In Design/Bidding</th>
<th>In Construction</th>
<th>Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>2019 WST-2</strong></td>
<td>Westwood Lake Water Quality Improvement Project</td>
<td>St. Louis Park</td>
<td>Feasibility Study approved: May 2018 90% Designs approved Aug 2018 BCWMC educational sign development is nearly finalized</td>
</tr>
<tr>
<td><strong>2013 NL-3</strong></td>
<td>Four Season Area Water Quality Project/Agora Development</td>
<td>Plymouth</td>
<td>Redevelopment project cancelled. Investigating other options in this area.</td>
</tr>
<tr>
<td><strong>2015 CR-P</strong></td>
<td>Plymouth Creek Restoration Project, Annapolis Lane to 2,500 feet Upstream</td>
<td>Plymouth</td>
<td>50% Designs: June 2017 90% Designs: August 2017 Construction completed May 2018. Vegetation establishment thru 2018. 52 lbs TP + 170,000 lbs TSS</td>
</tr>
<tr>
<td><strong>2017 CR-M</strong></td>
<td>Main Stem Bassett Creek Streambank Erosion Repair Project</td>
<td>Minneapolis</td>
<td>50% Designs approved: August 2017 90% Designs approved: October 2017 Bidding process complete Construction begins spring 2019.</td>
</tr>
<tr>
<td><strong>2015 TW-2</strong></td>
<td>Twin Lake Alum Treatment</td>
<td>Golden Valley</td>
<td>First treatment in May 2015. Results from the first treatment were presented in June 2018. Second treatment date TBD.</td>
</tr>
<tr>
<td><strong>2018 BC-7</strong></td>
<td>Briarwood/Dawnview Water Quality Improvement Project</td>
<td>Golden Valley</td>
<td>40 lbs TP 23 tons TSS</td>
</tr>
<tr>
<td><strong>2014 CR-M</strong></td>
<td>Main Stem Restoration Project, Wirth Park</td>
<td>Minneapolis</td>
<td>60 lbs TP 105,000 lbs TSS</td>
</tr>
<tr>
<td><strong>2020 CL-3</strong></td>
<td>Crane Lake Improvement Project</td>
<td>Minnetonka</td>
<td>Commission discussed draft study September 2018. Revised study expected early 2019.</td>
</tr>
<tr>
<td><strong>2017 CR</strong></td>
<td>Main Stem Bassett Creek Streambank Erosion Repair Project</td>
<td></td>
<td>50% Designs approved: August 2017 90% Designs approved: October 2017 Bidding process complete Construction begins spring 2019.</td>
</tr>
<tr>
<td><strong>2015 TW</strong></td>
<td>Twin Lake Alum Treatment</td>
<td>Golden Valley</td>
<td>First treatment in May 2015. Results from the first treatment were presented in June 2018. Second treatment date TBD.</td>
</tr>
<tr>
<td><strong>2012 THW-4</strong></td>
<td>Wirth Lake Outlet Structure</td>
<td>Golden Valley</td>
<td>Resulted in removal of lake from impaired waters list. 55 lbs TP</td>
</tr>
<tr>
<td><strong>2013 ML-8</strong></td>
<td>Lakeview Park Pond Project</td>
<td>Golden Valley</td>
<td>Project deemed not feasible. City is investigating other options in this area.</td>
</tr>
<tr>
<td><strong>2017 CR-P</strong></td>
<td>Plymouth Creek Restoration Project, Annapolis Lane to 2,500 feet Upstream</td>
<td>Plymouth</td>
<td>50% Designs: June 2017 90% Designs: August 2017 Construction completed May 2018. Vegetation establishment thru 2018. 52 lbs TP + 90,800 TSS</td>
</tr>
<tr>
<td><strong>2012 NL-1</strong></td>
<td>Northwood Lake Improvement Project</td>
<td>New Hope</td>
<td>22 lbs TP</td>
</tr>
<tr>
<td><strong>2010 PC-1</strong></td>
<td>Plymouth Creek Restoration Project, Medicine Lake to 26th Ave</td>
<td>Plymouth</td>
<td>180 lbs TP 180 Tons TSS</td>
</tr>
<tr>
<td><strong>2011 CR-M</strong></td>
<td>Main Stem Restoration Project, Wisconsin Ave to 10th Ave and Duluth St to the Crystal Border</td>
<td>Golden Valley</td>
<td>60 lbs TP 105,000 lbs TSS</td>
</tr>
<tr>
<td><strong>2010 CR-M</strong></td>
<td>Main Stem Restoration Project, Golden Valley-Crystal Border to Regent Ave</td>
<td>Golden Valley</td>
<td>96 lbs TP; 100 tons TSS</td>
</tr>
<tr>
<td><strong>2016 BC-4</strong></td>
<td>Honeywell Pond Expansion Project</td>
<td>Golden Valley</td>
<td>40 lbs TP</td>
</tr>
<tr>
<td><strong>2016 NL-1</strong></td>
<td>Northwood Lake Improvement Project</td>
<td>New Hope</td>
<td>22 lbs TP</td>
</tr>
</tbody>
</table>