
From: Ben Scharenbroich
To: Laura Jester
Subject: RE: 2023 Channel Maintenance Funds
Date: Thursday, February 1, 2024 10:09:47 AM
Attachments: Plymouth Creek Bank Stabilization PR. No. 2_MWI Revised PO.pdf

PlymouthCreekMap.pdf
Final Plans.pdf
2022-24 Plymouth Creek Streambank Stabilization_v2_approval.pdf

Laura

I am requesting the funds of $25,099 to be reimbursed for this project. If you need additional
information that the project was complete outside of the attached documents, please let me know
what you need.

Thank you,
Ben Scharenbroich | Water Resources Supervisor
City of Plymouth
Phone: 763.509.5527

Item 4D.
BCWMC 2-15-24

mailto:bscharenbroich@plymouthmn.gov
mailto:laura.jester@keystonewaters.com



        


            Plymouth Creek Bank Stabilization Project


           Pay Voucher 2 


City of Plymouth Name of Contractor:        Ashwill Companies


Project #: WR2204 Address Line 1   13140 County Rd 35 W


PO #: 2022-00001292 Address Line 2    Cokato, MN 55321


Original Contract Amount:


Contract Changes:


Revised Contract Amount:


Value Completed to Date:


Material on Hand:


Amount Earned:


Less Retainage: 0%


Less Liquidated Damages:


Sub-Total:


Less Amount Paid Previously:


Amount Due This Pay Voucher: 


Percent Complete


Payment Summary:


Recommended for Approval (ENGINEER)


By:


Date:


Approved By: (CONTRACTOR) Approved By: (OWNER)


By: By:


Date: Date:


Ok to Pay


This is to certify that the items of work shown in this Pay Voucher have been actually furnished and installed for the above 


referenced project and in accordnace with the contract plans and specifications. Further the contractor and owner confirm that 


work completed to date is accurate and complete as of this Pay Voucher.


181,157.90$            3,778.35$                  105,590.90$                     


2 6/15/2023 105,590.90$            -$                           33,802.25$                       


PV # Up Through Date Work Certified Via PV Retainage in PV Amount Paid in PV


1 3/15/2023 75,567.00$              3,778.35$                  71,788.65$                       


106.03%


99,586.90$                       


3,144.00$                         


102,730.90$                     


105,590.90$                     


-$                                  


105,590.90$                     


-$                                  


-$                                  


105,590.90$                     


71,788.65$                       


33,802.25$                       
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6/14/2023


August 28, 2023


9/29/2023
#7119



cmckenzie

Line



cmckenzie

Text Box

2023-0524







1 MOBILIZATION (LIMIT TO 5% OF PROJECT TOTAL) LUMP SUM $ 3,400.00 1 -$                    1.00 3,400.00$           


2 SITE ACCESS AND STAGING AREA RESTORATION LUMP SUM $ 1,260.00 1 0.50 630.00$              1.00 1,260.00$           


3 ROCK EXIT TO CONSTRUCTION SITE EACH $ 1,757.00 1 -$                    1 1,757.00$           


4 SEDIMENT CONTROL LOG TYPE STRAW LIN FT $ 5.00 110 -$                    110 550.00$              


5 SILT FENCE LIN FT $ 6.00 40 -$                    40 240.00$              


6
CLEARING AND GRUBBING, HARVEST FOR WOOD TOE


REUSE
EACH $ 533.00 2


-$                    2 1,066.00$           


7 BUCKTHORN REMOVAL AND TREATMENT ACRE $ 20,000.00 0.1 -$                    0.1 2,000.00$           


8 COMMON EXCAVATION (P) (ON SITE) CU YD $ 15.00 165 -$                    165 2,475.00$           


9 TOPSOIL, IMPORTED CU YD $ 30.00 7 7 210.00$              7 210.00$              


10 RIPRAP, CLASS I - GRANITE TONS $ 90.00 94 4 360.00$              94 8,460.00$           


11 RIPRAP, CLASS IV - GRANITE TONS $ 90.00 375 125 11,250.00$         375 33,750.00$         


12 GRANULAR FILTER MATERIAL TONS $ 90.00 175 3 270.00$              175 15,750.00$         


13 COIR LOG TOE, 20" DIAMETER COIR LOGS LIN FT $ 55.00 120 -$                    120 6,600.00$           


14
CONTRACTOR TO PICK AND HAUL 14' LONG FOOTER


LOGS FROM CITY YARD WASTE SITE
EACH


$ 755.00 4


-$                    4 3,020.00$           


15 CONTRACTOR TO PROVIDE 12' LONG ROOTWADS EACH $ 740.00 4 -$                    4 2,960.00$           


16 WOOD TOE LIN FT $ 22.00 60 -$                    60 1,320.00$           


17
BRUSH MATTRESS, MEASURED PER LIFT.


THREE LIFTS TOTAL.
SQ FT $ 2.25 840


-$                    840 1,890.00$           


18 SEEDING ACRE $ 4,500.00 0.1 0.1 450.00$              0.1 450.00$              


19 SEED, MIXTURE 34-261 POUND $ 24.00 5 5 120.00$              5 120.00$              


20 SEED, MIXTURE 25-131 POUND $ 229.00 5 5 1,145.00$           5 1,145.00$           


21
TEMPORARY EROSION PREVENTION BLANKET,


CATEGORY 20
SQ YD $ 2.60 425


72 187.20$              425 1,105.00$           


22
TEMPORARY EROSION PREVENTION BLANKET,


CATEGORY 37
SQ YD $ 4.60 425


303 1,393.80$           425 1,955.00$           


23 STRAW MULCH TONS $ 909.09 0.11 -$                    0.11 100.00$              


24 TOPSOIL, IMPORTED CU YD $ 40.00 65 78 3,120.00$           78 3,120.00$           


25 CONIFEROUS TREE 6' HT B&B EACH $ 1,500.00 1 -$                    -$                    


26 HYDROSEEDING & HYDROMULCHING SQ YD $ 5.04 730 730 3,679.20$           730 3,679.20$           


27 SEED, MIXTURE 25-131 POUND $ 6.42 35 35 224.70$              35 224.70$              


46 -$                    -$                    


BASE BID - ROADWAY IMPROVEMENTS TOTALS = 23,039.90$         98,606.90$         


VALUE


TO DATE


BASE BID - ROADWAY IMPROVEMENTS


ITEM 


NO.
DESCRIPTION UNIT


BID


UNIT PRICE


CONTRACT 


QUANTITY


QUANTITY 


THIS PERIOD


VALUE THIS 


PERIOD


QUANTITY


TO DATE


Period: 3-14-2023 - 5/1/2023


Plymouth Creek Bank Stabiliation Project


 City Project No. WR2204


Pay Voucher No. 2
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Period: 3-14-2023 - 5/1/2023


Plymouth Creek Bank Stabiliation Project


 City Project No. WR2204


Pay Voucher No. 2


47 SAW CUT BITUMINOUS PAVEMENT, FULL DEPTH LIN FT $ 10.00 32 32.00 320.00$              32 320.00$              


48 REMOVE & DISPOSE BITUMINOUS PAVEMENT SQ FT $ 10.00 32 32.00 320.00$              32 320.00$              


49 REPAVE EDGE OF BITUMINOUS ROAD SQ FT $ 20.00 30 30 600.00$              30 600.00$              


50 REPLACE BITUMINOUS CURB LIN FT $ 40.00 65 65 2,600.00$           65 2,600.00$           


-$                    -$                    


ALTERNATE BID - ADDITIONAL MARKING IMPROVEMENT TOTAL = 3,840.00$           3,840.00$           


CHANGE ORDERS


C.O. 1 HAUL EXCESS RIP RAP HR 125.00$              12.0 12.0 1,500.00$           12.0 1,500.00$           


C.O. 1 LOAD EXCESS RIP RAP HR 137.00$              12.0 12.0 1,644.00$           12.0 1,644.00$           


CHANGE ORDER  TOTAL = 3,144.00$           3,144.00$           


TOTAL AMOUNT EARNED = 30,023.90$         105,590.90$       


RETAINAGE WITHELD (5%) = -$                    -$                    


TOTAL PAYMENT AMOUNT = 30,023.90$         105,590.90$       


CHANGE ORDER 


ALTERNATE BID - ADDITIONAL MARKING IMPROVEMENT


NO.
ITEM


UNIT


CHANGE 


ORDER 


UNIT PRICE


CHANGE 


ORDER 


QUANTITY


QUANTITY 


THIS PERIOD


VALUE THIS 


PERIOD


QUANTITY


TO DATE


VALUE


TO DATE


NO. ITEM - ADD ALTERNATE UNIT
BID


UNIT PRICE


CONTRACT 


QUANTITY


QUANTITY 


THIS PERIOD


VALUE THIS 


PERIOD


QUANTITY


TO DATE


VALUE


TO DATE
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Bassett Creek Watershed Management Commission 
7800 Golden Valley Road  |  Golden Valley, MN 55427  |  www.bassettcreekwmo.org  |  Established 1968 


Crystal  |  Golden Valley  |  Medicine Lake  |  Minneapolis  |  Minnetonka  |  New Hope  |  Plymouth  |  Robbinsdale  |  St. Louis Park 


Bassett Creek Watershed Management Commission 


January 18, 2022  


Michael Thompson, P.E. 
Public Works Director 
City of Plymouth 
3400 Plymouth Boulevard 
Plymouth, MN 55447 
 
Re: Plymouth Creek Streambank Stabilization– Plymouth, MN 
 BCWMC #2022-24 


Dear Mr. Thompson: 


We reviewed revised grading, drainage, and erosion control plans for the above referenced project. The 
proposed project is along Plymouth Creek southeast of the intersection of Quinwood Lane North and 24th 
Avenue North in Plymouth. The proposed project will be constructed using BCWMC channel maintenance 
funds and includes stabilizing 280 linear feet of Plymouth Creek. The proposed project does not create 
any new or fully reconstructed impervious surfaces. 


Modifications were made and comments were addressed in accordance with our December 22, 2022 
letter and January 9, 2022 email. We find the plans to be in conformance with the policies of the Bassett 
Creek Watershed Management Plan. The BCWMC approval expires two years from the date of this letter. 
If the project is not constructed within two years, an additional application and approval will be required. 


The plans we reviewed were dated January 10, 2023 (Sheets G-101, G-102, C-101, C-102, C-201, and C-
801 to C-804). If you have questions, please contact me at 952-832-2784 (jherbert@barr.com) or Gabby 
Campagnola at 952-842-3556 (gcampagnola@barr.com).  


 Sincerely,  


 
Jim Herbert, P.E. 
Barr Engineering Co.  
Engineers for the Bassett Creek Watershed Management Commission (BCWMC) 


c: Ben Scharenbroich, City of Plymouth 
 Lucius Jonett, Midwest Wetland Improvements, LLC  


p:\mpls\23 mn\27\2327051\workfiles\plat reviews\2022\2022-24 plymouth creek streambank stabilization\2022-24 plymouth creek streambank stabilization_v2_approval.docx 
 



http://www.bassettcreekwmo.org/

mailto:jherbert@barr.com

mailto:gcampagnola@barr.com











Bassett Creek Watershed Management Commission 
7800 Golden Valley Road  |  Golden Valley, MN 55427  |  www.bassettcreekwmo.org  |  Established 1968 

Crystal  |  Golden Valley  |  Medicine Lake  |  Minneapolis  |  Minnetonka  |  New Hope  |  Plymouth  |  Robbinsdale  |  St. Louis Park 

Bassett Creek Watershed Management Commission 

January 18, 2023 

Michael Thompson, P.E. 
Public Works Director 
City of Plymouth 
3400 Plymouth Boulevard 
Plymouth, MN 55447 

Re: Plymouth Creek Streambank Stabilization– Plymouth, MN 
BCWMC #2022-24 

Dear Mr. Thompson: 

We reviewed revised grading, drainage, and erosion control plans for the above referenced project. The 
proposed project is along Plymouth Creek southeast of the intersection of Quinwood Lane North and 24th 
Avenue North in Plymouth. The proposed project will be constructed using BCWMC channel maintenance 
funds and includes stabilizing 280 linear feet of Plymouth Creek. The proposed project does not create 
any new or fully reconstructed impervious surfaces. 

Modifications were made and comments were addressed in accordance with our December 22, 2022 
letter and January 9, 2022 email. We find the plans to be in conformance with the policies of the Bassett 
Creek Watershed Management Plan. The BCWMC approval expires two years from the date of this letter. 
If the project is not constructed within two years, an additional application and approval will be required. 

The plans we reviewed were dated January 10, 2023 (Sheets G-101, G-102, C-101, C-102, C-201, and C-
801 to C-804). If you have questions, please contact me at 952-832-2784 (jherbert@barr.com) or Gabby 
Campagnola at 952-842-3556 (gcampagnola@barr.com).  

 Sincerely, 

Jim Herbert, P.E. 
Barr Engineering Co. 
Engineers for the Bassett Creek Watershed Management Commission (BCWMC) 

c: Ben Scharenbroich, City of Plymouth 
Lucius Jonett, Midwest Wetland Improvements, LLC 

p:\mpls\23 mn\27\2327051\workfiles\plat reviews\2022\2022-24 plymouth creek streambank stabilization\2022-24 plymouth creek streambank stabilization_v2_approval.docx 

http://www.bassettcreekwmo.org/
mailto:jherbert@barr.com
mailto:gcampagnola@barr.com
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