



## Bassett Creek Watershed Management Commission

### Watershed Plan Development - Progress Tracker February 2025 Update

At their meeting on February 5<sup>th</sup>, the Plan Steering Committee (PSC) reviewed the draft table of contents for the whole plan; reviewed and discussed the implementation section format, relationship with issues and goals, and some content; and received information on the potential to develop and use social vulnerability indices to improve equity in program and project implementation.

On February 7<sup>th</sup>, the Plan TAC met (including most member cities and many state and local review agencies). Their input will be summarized and presented to the PSC at their March meeting.

All PSC meetings are open to commissioners and the public (see meeting schedule in online calendar). Plan development materials can be found at: <https://www.bassettcreekwmo.org/document/2025-plan-update>.

Month and Year	Plan Steering Committee Work
September 2023 thru February 2024	<p>Developed format for presenting and discussing issue statements, desired future conditions, 10-year goals, potential actions/strategies, and tracking notes.</p> <p>Developed mission statement: <i>Stewardship of water resources to reduce flood risk and improve watershed ecosystem health.</i></p> <p>Developed issue statements and measurable goals addressing:</p> <ul style="list-style-type: none"><li>• Impaired waters</li><li>• Chloride loading</li><li>• Streambank and gully erosion</li><li>• Lakeshore erosion</li><li>• Wetland health and restoration</li></ul> <p>Received update on plan development budget.</p> <p>Reviewed input from the Plan TAC which met in December 2023.</p> <p>Planned for January 2024 Commission workshop and responded to input received.</p> <p>Discussed implementation capacity of Commission.</p>
March 7, 2024	<p>Reviewed and approved updated waterbody classification table; recommended keeping current list of priority waterbodies.</p> <p>Reviewed plan development calendar and timeline.</p>

Month and Year	Plan Steering Committee Work
	<p>Revisited discussion on future funding and governance structure, acknowledging complicated matter given JPA status and difficulty writing a 10-year plan considering that the future structure or funding of the organization could change . General approach agreed to: 1) get the JPA updated and keep the JPA update simple; 2) engage with cities to gain support for additional staff hours/higher operating budget; 3) build the plan with a tiered approach dependent on staffing and structure; 4) analyze organizational structure early in plan Implementation.</p> <p>There was concern from some that momentum for analyzing organizational structure will wane once new JPA is adopted. PSC members acknowledged that future structure will be further explored within the “organizational effectiveness” category in the coming months and a commission workshop would incorporate this item.</p> <p>Developed issue statements, measurable goals and possible implementation actions for:</p> <ul style="list-style-type: none"> <li>• Aquatic Invasive Species</li> <li>• Groundwater – Surface Water Interaction (partial)</li> </ul>
April 3, 2024	<p>Revisited discussion on future funding and governance structure for the Commission. Noted that at March Commission meeting, the topic was introduced but without enough background and written materials. The group considered providing a memo on the governance item to the Commission but ultimately decided to provide a monthly status report to the Commission that includes a summary of PSC discussions and plan development progress. Again, the PSC confirmed the funding and governance topic would be subject of a future Commission workshop.</p> <p>Finalized development of issue statements, measurable goals and possible implementation actions for Waterbody and Watershed Quality category including:</p> <ul style="list-style-type: none"> <li>• Groundwater – Surface Water Interaction</li> <li>• Degradation of Riparian Areas</li> <li>• Degradation/Loss of Upland Areas</li> <li>• Groundwater Quality</li> </ul> <p>Discussed format and timing for next Plan TAC meeting.</p> <p>Rescheduled June and July PSC meetings.</p>
May 1, 2024	<p>Developed issue statements, measurable goals and possible implementation actions for a portion of the Flooding and Climate Resiliency category:</p> <ul style="list-style-type: none"> <li>• Impact of climate change on hydrology, water levels, and flood risk</li> </ul> <p>Reviewed draft mockup of Waterbody and Watershed Quality Issues and Goals section.</p> <p>Discussed timing and topics for next Commission workshop.</p>

Month and Year	Plan Steering Committee Work
June 12, 2024	<p>Finalized issue statements, measurable goals and possible implementation actions for a portion of the Flooding and Climate Resilience category:</p> <ul style="list-style-type: none"> <li>• Impact of climate change on hydrology, water levels, and flood risk</li> <li>• Bassett Creek Valley flood risk reduction and stormwater management opportunities</li> <li>• Groundwater quantity</li> </ul> <p>Began developing issue statements, measurable goals and possible implementation actions for Education and Outreach category:</p> <ul style="list-style-type: none"> <li>• Provide outreach to and develop relationships with diverse communities (need policy from Commission before finalizing)</li> <li>• Recreation opportunities</li> </ul>
July 10, 2024	<p>To the extent possible (without a DIEA policy), finalized issue statements, measurable goals and possible implementation actions for Education and Outreach category:</p> <ul style="list-style-type: none"> <li>• Provide outreach to and develop relationships with diverse communities</li> <li>• Protect recreation opportunities</li> <li>• POTENTIAL NEW ISSUE: Increase resident and stakeholder capacity for stewardship</li> </ul> <p>Developed issue statements, measurable goals and possible implementation actions for some issues in the Organizational Effectiveness category:</p> <ul style="list-style-type: none"> <li>• Organizational assessment of capacity and staffing</li> <li>• BCWMC funding mechanisms</li> </ul> <p>Begin planning for Commission August 15<sup>th</sup> Commission workshop to discuss the remaining 9 goals of the Waterbody and Watershed Quality category and all 10 goals in the Flooding and Climate Resilience category.</p>
August 7, 2024	<p>Reviewed Planning TAC input on remaining goals in Waterbody and Watershed Quality category and all goals in Flooding and Climate Resiliency category</p> <p>Finalized plans for August 15<sup>th</sup> Commission Workshop</p> <p>Finalized issue statements, measurable goals and possible implementation actions for Organizational Effectiveness category.</p> <ul style="list-style-type: none"> <li>• Progress assessment</li> <li>• Public ditch management</li> <li>• Carbon footprint of BCWMC projects</li> </ul>
September 4, 2024	<p>Reviewed input from August Commission Workshop and made revisions to issues and goals.</p>

Month and Year	Plan Steering Committee Work
	<p>Finalized issue statements, measurable goals and possible implementation actions for remaining goals area under the Education and Outreach category and Organizational Effectiveness category:</p> <ul style="list-style-type: none"> <li>• Engagement of diverse communities</li> <li>• Projects and programs implemented through a DEI lens</li> </ul> <p>Discussed mechanism for developing and discussing technical policies and implementation strategies such as street sweeping, buffer standards, linear project requirements, chloride reduction strategies, etc.</p>
October 2, 2024	<p>Finalized DEIA-related issues and goals</p> <p>Reviewed proposed street sweeping prioritization study</p> <p>Reviewed format for portion of draft Plan section(s) addressing activities</p> <p>Began discussing linear project standards.</p> <p>Reviewed draft water monitoring plan</p> <p>Set next Commission workshop on Education and Organizational Effectiveness goals for November 20<sup>th</sup>.</p>
Nov 6, 2024	<p>Discussed possible revisions to the BCWMC's Requirements document including:</p> <ul style="list-style-type: none"> <li>• Potential changes to linear project standards</li> <li>• Requirements related to winter maintenance and chloride minimization design practices, including chloride management plans for applicable projects/locations</li> </ul> <p>Requested TAC input on linear project and chloride management standards/requirements</p> <p>Finalized monitoring plan</p> <p>Finalized plans for Commission workshop on Education &amp; Engagement and Organizational Effectiveness goals.</p>
Dec 11, 2024	<p>Reviewed input from November Commission Workshop and revised issues and goals, accordingly.</p> <p>Reviewed updated plan development schedule.</p> <p>Reviewed draft education and engagement plan. Requested Education Committee review.</p> <p>Reviewed and discussed potential revisions to stream and wetland buffer requirements. Requested TAC input.</p>

<b>Month and Year</b>	<b>Plan Steering Committee Work</b>
	Did not review as a group Commission Engineer recommendations on changes to Requirements Document – sent to TAC for review.
January 3, 2025	<p>Review status of plan development budget</p> <p>Review TAC input and revised Commission staff recommendations for linear project standards, stream and wetland buffers, chloride management requirements</p>
February 5, 2025	<p>Reviewed draft table of contents</p> <p>Reviewed and discussed the format and the new issues vs. tools matrix in revised Implementation Section 4.1 (formerly 5.1)</p> <p>Discussed development and use of equity metrics to help prioritize and guide Commission work and CIP projects</p>
March 5, 2025	<p>Review Plan TAC input on issues/goals/draft updates to standards and requirements</p> <p>Review Non-CIP Implementation schedule</p> <p>Review Implementation Section 4.1 – revised per discussion in February</p> <p>Discuss CIP program implementation:</p> <ul style="list-style-type: none"> <li>• Potential Projects</li> <li>• Prioritization Metrics</li> <li>• Implementation Roles</li> <li>• Eligible Project Costs</li> <li>• Project Maintenance</li> <li>• Added Benefits Cost Share Program (for above and beyond stormwater treatment)</li> </ul> <p>Review draft plan introduction and past accomplishments section</p> <p>Review Education Committee input/finalize Education &amp; Engagement Plan</p> <p>Plan for future Commission workshop and public review/input</p>
TBD	Commission Workshop on Proposed Updates to Standards/Requirements
April 2, 2025	<p>Finalize CIP Implementation</p> <p>Finalize Implementation Section 4.1</p> <p>Finalize non-CIP and CIP Implementation tables</p> <p>Review complete narrative for issues and goals section</p>
May 2025	Review input from Commission workshop

<b>Month and Year</b>	<b>Plan Steering Committee Work</b>
	Review Plan TAC input Catch up month, as needed
June 4, 2025	Review the complete Plan document Prepare for June/July Commission workshop on complete final plan
July 21 – September 22, 2025	60-day comment period
October 1, 2025	Review comments and discuss draft responses to comments
November 5, 2025	Review and finalize responses to comments Plan for public hearing (required per MN Rule 8410) Prepare recommendations to Commission
December 2025	Catch up month, if needed
Jan – March 2026	90-day comment period; presentation to BWSR (likely week of Jan 5, 2026); target January 28, 2026 BWSR Board meeting for approval
April 2026	Final BWSR approval and Commission adoption

\*Plan TAC = Regular city TAC members plus state and local agencies and other partners